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BACKGROUND: 
 

Project # 
Allocation Amount 

Recipient 
County 

Dist-Co-Rte 
Postmile 

 
 
 

Location 
Project Description 

Reason for Supplemental Funds 

 
EA 

PPNO 
Budget Year 
Prgm Codes 

Program 

 
State 

Federal 
Current 
Budget 
Amount 

 
 

State 
Federal 

Additional 
Allocation 

 
 

State 
Federal 
Revised 

Total Amount 
 
2.5e.(3) Supplemental Funds for Previously Voted Projects Resolution FA-05-17 

1  
$9,766,000 

Department of 
Transportation 

 
Kern-Kings 
06S-Ker-41 

0.0/5.0, 0.0/4.2 

 
Near Cholame from the San Luis Obispo 
County line to the Kings County line and 
from the Kern County line to north of 
Avenal Creek Bridge.  Roadway 
rehabilitation. 
 
Supplemental funds are needed to 
continue the advertising period. 
 
 

 
3829U1 

06-4205A 
06-3321 
2005-06 

302-0042 
302-0890 

20.20.201.120 
SHOPP 

 
 

 
 
 
 
 

$2,719,000 
$20,984,000 

 
 
 
 

$23,703,000 
 

 
 
 
 
 

$1,120,000 
$8,646,000 

 
 
 
 

$9,766,000 
 

 
 
 
 
 

$3,839,000 
$29,630,000 

 
 

 
 

$33,469,000 

 

                              
 

PROJECT DESCRIPTION  
This project is located in Kern and Kings Counties on Route 41 from 5.0 miles south of the county 
line to 4.2 mile north of the county line.  The project scope is to rehabilitate the roadway, add a 
passing lane and raise the grade.  Projects 06-382901, Ker-41 Post Mile (PM) 0.0/5.0, PPNO 3321, 
and 06-321501, Kin-41 PM 0.0/4.2, PPNO 4205, have been combined for construction to create a 
new project EA 06-3829U1.  Project 06-382931 was split out at the time of allocation to addresses 
post construction mitigation for the combined EA. 
 
FUNDING STATUS 
This combined project was originally voted at the November 2-3, 2005 Commission Meeting for 
$24,703,000 ($23,703,000 for construction capital and $1,000,000 for construction mitigation). This 
request for supplemental funds in the amount of $9,766,000 will bring the total construction 
allocation to $33,469,000.  In response to inquiries from the construction industry, bid opening was 
delayed from January 18, 2006 to February 22, 2006, to allow more time for bidder response during 
the holidays.  However, no bids were received on February 22.  Prospective bidders were contacted 
as to why they did not submit bids.  Based on the issues and concerns voiced by the prospective 
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